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South System Expansion III Project Calendar

SNG Files Pre-Filing w/ FERC SNG Files Certificate w/ FERC

FERC Pre-Filing Period

SNG Holds Open Houses

SNG Files Amendment to Certificate
Draft EA Issued

FERC Issues Certificate 8/27/2009

FERC Post-Filing Period

Phase I Construction Phase I  In-Service
January 1, 2011

Phase II  Construction

Phase II  In-Service
June 1, 2011

Phase III  Construction

Phase III  Construction

Phase III  In-Service
June 1, 2012

Phase II Construction
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