

## Elba III Project Key Dates

Feb 2006	SNG hosts Open Houses
Mar-May 2006	FERC holds Scoping Meetings & Comment Period
Sep 2006	SNG files Project Application with FERC
Jan 2007	FERC issues Draft Environmental Impact Statement (EIS)
Feb 2007	FERC conducts Comment Period for EIS
May 2007	FERC issues Final EIS
Jul 2007	FERC issues Project Certificate
Aug 2007	SNG begins construction of Terminal
Sep 2009	SNG begins construction of Pipeline
Jun 2010	1 <sup>st</sup> Phase of Terminal and Pipeline go in service
Dec 2012	2 <sup>nd</sup> Phase of Terminal and Pipeline go in service

### Progress in Pre-Filing Process

As of July 31, 2006, the Elba III Project (the Project) has filed with the Federal Energy Regulatory Commission (FERC) 2nd drafts of the required resource reports. The Project remains on schedule to file a certificate application with FERC by September 30, 2006.

\* All dates subject to FERC Approval

## Elba III Project Calendar

